

**KING COUNTY WATER DISTRICT NO. 125  
KING COUNTY, WASHINGTON**

**RESOLUTION NO. 12-01-11-443**

A RESOLUTION OF THE BOARD OF COMMISSIONERS OF  
WATER DISTRICT NO. 125, KING COUNTY, WASHINGTON,  
ACCEPTING AN EXTENSION TO THE WATER SYSTEM  
(Taco Time Water Extension)

**WHEREAS**, the Board of Water Commissioners has heretofore approved an application for the above titled Extension; and

**WHEREAS**, said Extension has been found to have been constructed in accordance with the Water District's standards; and


**WHEREAS**, pressure, bacteriological and other tests have been made and the results have proven satisfactory; and the Consulting Engineer for the District has recommended acceptance of said Extension; now, therefore,

**BE IT RESOLVED** that the above entitled Extension to the Water District System be and it is hereby accepted by the District; subject to the guarantee and other provisions of the Developer Extension Agreement on file at the Water District office; and

**BE IT FURTHER RESOLVED** that the Bill of Sale dated December 14, 2011, and executed by Chris Tonkin, heretofore delivered to the District, be and it is hereby accepted.

**ADOPTED** at a meeting of the Board of Water Commissioners of Water District No. 125, King County, Washington, held on this 11<sup>th</sup> day of January, 2012.

Commissioners

  
The image shows three handwritten signatures in blue ink, each written over a horizontal line. The signatures are: 1. Joseph Karantonis, Jr. 2. John C. Harper 3. James W. Ruel



December 28, 2011

Board of Commissioners  
King County Water District No. 125  
3460 South 148<sup>th</sup> St., Suite 110  
Tukwila, WA 98168

**Subject: Taco Time Water Extension  
Recommendation to Accept**

Dear Commissioners:

All work on the Taco Time Water Extension has been completed. There are no further work issues left to be resolved. All work appears to be in satisfactory order and we therefore recommend that the project be formally accepted by the Board. Approval resolution No. 12-01-11-443 is attached hereto. Please let us know if you have any questions.

Sincerely,

PACE Engineers, Inc.

A handwritten signature in cursive script, appearing to read "Dave", is written over the typed name.

Dave Hutley, P.E.  
Vice President

Cc: Mark Parsons  
Shane Young